Timeview Jan 01, 2017 Dec 31, 2022 2190 day Stage 1 - Scoping Jan 01, 2019 Jan 29, 2019 28 days

 Integrated Product Definition Product Marketing Leader [None] Not Started Jan 01, 2019 Jan 24, 2019 Jan 24, 2019 23 days Preliminary Technical Assessm Product Technical Leader [None] Not Started Jan 07, 2019 Jan 24, 2019 Jan 24, 2019 17 days

 Cash Flow Analysis [None] [None] Not Started Jan 11, 2019 Jan 11, 2019 0 days Preliminary Market Assessment Product Marketing Leader [None] Not Started Jan 14, 2019 Jan 24, 2019 Jan 24, 2019 10 days
 Market Launch Plan Product Marketing Leader [None] Not Started Jan 24, 2019 Jan 24, 2019 Jan 24, 2019 0 days
 product Lifecycle Plan Product Marketing Leader [None] Not Started Jan 24, 2019 Jan 24, 2019 Jan 24, 2019 0 days
 Preliminary Production and/or Sup Product Manufacturing Leader [None] Not Started Jan 18, 2019 Jan 24, 2019 Jan 24, 2019 6 days
 Preliminary Cash Flow Analysis Product Financial Leader [None] Not Started Jan 21, 2019 Jan 24, 2019 Jan 24, 2019 3 days

 Scorecard Project Team Leader [None] Not Started Jan 24, 2019 Jan 24, 2019 Jan 24, 2019 0 days Organizational Readiness [None] [None] Not Started 0 days
 Risk Assessment Product Technical Leader [None] Not Started Jan 24, 2019 Jan 24, 2019 Jan 24, 2019 0 days
 Executive Gate Presentation Project Team Leader [None] Not Started Jan 29, 2019 Jan 29, 2019 Jan 29, 2019 0 days

 Gate 1 - Go to Build Business Case Jan 31, 2019 Jan 31, 2019 0 days Stage 2 - Build Business Case Jan 02, 2019 Apr 01, 2019 89 days
 Restricted [None] [None] Not Started Apr 01, 2019 Apr 01, 2019 0 days

 Integrated Product Definition Product Marketing Leader [None] Not Started Jan 02, 2019 Feb 21, 2019 Feb 21, 2019 50 days Detailed Technical Assessment Product Technical Leader [None] Not Started Feb 21, 2019 Feb 21, 2019 Feb 21, 2019 0 days
 workflow [None] [None] Not Started 0 days

 Activity testing 1 [None] [None] Not Started 0 days EH&S and Regulatory Assessm Product Technical Leader [None] Not Started Feb 21, 2019 Feb 21, 2019 Feb 21, 2019 0 days
 Activity Testing 2 [None] [None] Not Started 0 days
 Detailed Market Assessment Product Marketing Leader [None] Not Started Feb 21, 2019 Feb 21, 2019 Feb 21, 2019 0 days
 Cash Flow Analysis Product Financial Leader [None] Not Started Feb 21, 2019 Feb 21, 2019 Feb 21, 2019 0 days

 Scorecard [None] [None] Not Started Feb 21, 2019 Feb 21, 2019 Feb 21, 2019 0 days Organizational Readiness [None] [None] Not Started 0 days
 Risk Assessment [None] [None] Not Started Feb 21, 2019 Feb 21, 2019 Feb 21, 2019 0 days
 Executive Gate Presentation Project Team Leader [None] Not Started Feb 26, 2019 Feb 26, 2019 Feb 26, 2019 0 days

 Gate 2 - Go to Development Feb 28, 2019 Feb 28, 2019 0 days Stage 3 - Development Mar 22, 2019 Mar 27, 2019 5 days
 Integrated Product Definition Product Marketing Leader [None] Not Started Mar 22, 2019 Mar 22, 2019 Mar 22, 2019 0 days
 EH&S and Regulatory Plan Product Technical Leader [None] Not Started Mar 22, 2019 Mar 22, 2019 Mar 22, 2019 0 days
 Market Assessment Product Marketing Leader [None] Not Started Mar 22, 2019 Mar 22, 2019 Mar 22, 2019 0 days
 Testing and Validation Plan - Mark Product Marketing Leader [None] Not Started Mar 22, 2019 Mar 22, 2019 Mar 22, 2019 0 days
 Market Launch Plan Product Marketing Leader [None] Not Started Mar 22, 2019 Mar 22, 2019 Mar 22, 2019 0 days
 Testing and Validation Plan - ManuProduct Manufacturing Leader [None] Not Started Mar 22, 2019 Mar 22, 2019 Mar 22, 2019 0 days
 Production and/or Supply Plan Product Manufacturing Leader [None] Not Started Mar 22, 2019 Mar 22, 2019 Mar 22, 2019 0 days
 Cash Flow Analysis Product Financial Leader [None] Not Started Mar 22, 2019 Mar 22, 2019 Mar 22, 2019 0 days
 Scorecard Project Team Leader [None] Not Started Mar 22, 2019 Mar 22, 2019 Mar 22, 2019 0 days
 Organizational Readiness [None] [None] Not Started 0 days
 Executive Gate Presentation Project Team Leader [None] Not Started Mar 27, 2019 Mar 27, 2019 Mar 27, 2019 0 days

 Gate 3 - Go to Testing and Validation Mar 29, 2019 Mar 29, 2019 0 days Stage 4 - Testing and Validation Mar 30, 2019 May 24, 201 54.7 days
 Integrated Product Definition Product Marketing Leader [None] Not Started May 24, 201 May 24, 201 May 24, 2019 0 days
 Launch Readiness Checklist [None] [None] Not Started May 24, 201 May 24, 201 May 24, 2019 0 days
 Post-Launch Review Plan Product Marketing Leader [None] Not Started May 24, 201 May 24, 201 May 24, 2019 0 days
 Cash Flow Analysis Product Financial Leader [None] Not Started May 24, 201 May 24, 201 May 24, 2019 0 days
 Scorecard Project Team Leader [None] Not Started May 24, 201 May 24, 201 May 24, 2019 0 days
 Organizational Readiness [None] [None] Not Started 0 days
 Executive Gate Presentation Project Team Leader [None] Not Started Mar 30, 2019 Mar 30, 2019 Mar 30, 2019 0 days

 Gate 4 - Go to Launch May 31, 201 May 31, 201 0 days Stage 5 - Launch May 24, 201 May 24, 201 0 days Post-Launch Review Scorecard [None] [None] Not Started May 24, 201 May 24, 201 May 24, 2019 0 days

 Test Activity 1 [None] [None] Not Started 0 days
 Post Launch Lessons Learned [None] [None] Not Started May 24, 201 May 24, 201 May 24, 2019 0 days
 Gate 5 - Project Close May 31, 201 May 31, 201 0 days
























































NAME FUNCTION OWNER STATUS START FINISH DEADLINE DURAT…

1966 - 1971 1971 - 1976 1976 - 1981 1981 - 1986 1986 - 1991 1991 - 1996 1996 - 2001 2001 - 2006 2006 - 2011 2011 - 2016 2016 - 2021 2021 - 2026 2026 - 2031 2031 - 2036 2036 - 2041 2041 - 2046 2046 - 2051 2051 - 2056 2056 - 2061 2061 - 2066 2066 - 2071 2071 - 2076 2076 - 2080 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 PRO1J7ECT START18 19 20 21 22 PRO2J3ECT END 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79